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NOTE TO RESIDENTS ON STREETS TO 
BE RESURFACED UNDER THIS PLAN 

 
 

If you live on these roads and are considering 
updating any of your underground utilities (i.e. 
Water, Sewer, Electric, Gas), you should plan on 
doing this work PRIOR to the roadway being 
resurfaced. Once the road is resurfaced, there will a 
No Dig Moratorium that will prohibit Street 
Openings on these roads for a period of five years 
after the completion of the final pavement 
resurfacing. 



5 Year Roadway Improvements Plan 
The 2008 5-Year Roadway Improvements Plan was prepared by the Department of Public 
Works, supported by Town Administration, and approved by the Board of Selectmen on March 
17, 2008. The plan detailed the proposed roadway improvement projects planned for a 5-year 
period (2008-2012). The 5-Year plan is scheduled to be updated annually, with work for a “new” 
5th year added, and work for the intervening years adjusted as necessary.  
 

This plan is the fourth update to the 2008 Roadway Improvements Plan. Presently, the 2013 
roadway improvement project has been awarded and the contractor should be beginning work 
within the next few weeks. In order to keep with the intent of the plan of having an updated 5 
year roadway improvements plan, an updated 5 year plan (2014-2018) is being proposed. None 
of the roads on the current (3rd update) pavement plan on the Town’s website have been 
excluded from this proposed update. It is important to note that this updated plan is a guide 
and may change over time due to budget constraints and/or other changing conditions such as: 

• Change in Chapter 90 Funding 
• Escalation of Construction/Material Costs 
• Future utility improvement projects 
• Further changes in the roadway conditions. During Spring/Summer 2013, the 

Engineering Division is working to re-rate all the roads.  
 

The list of roads selected and the schedule for their completion was determined using some of 
the following factors:  
 A Road Surface Rating (RSR) which was generated by a pavement management software 

program utilizing roadway inspection data compiled in 2007 and early 2008 by DPW 
employees (An “Aging” factor has been associated with each roadway segment so that a 
more “current” analysis/rating of the segments can be performed (including modifying 
the inspection data if recent construction work has been performed on the roadways)); 

 The conditions of other roadways in the neighborhood;  
 Other projects proposed for the area (utility improvements); 
 Available funding, including the state’s “Chapter 90” program, Town funds, and roadway 

mitigation funds and/or roadway improvement projects associated with private 
developments.  

 

As noted above, the costs for the majority of these projects are funded by the State through the 
Chapter 90 program. Larger Collector and Arterial roads will need to be funded through the 
Town’s capital improvement budget (due to their size and the limited availability of Chapter 90 
funds). The rehabilitation costs that are noted within the reports are preliminary estimates for 
roadway rehabilitation only.  Supplemental costs such as repairing sidewalks, installing new 
sidewalks, installing ADA compliant ramps, and the addition of curbing were not included. It is 
the policy of the Department of Public Works that as the existing pavement on a particular 
roadway is rehabilitated that the existing sidewalks are also brought up to an acceptable 
standard. A more detailed cost estimate will not be done until such time as the town is ready to 
prepare construction contract documents for that particular year. If you have any questions, 
please contact John Digiacomo in the Engineering Division of the DPW at 1-508-647-6551.  



Note:        It is important to note that this plan is a guide and may change over time due to budget constraints and/or other 
changing conditions such as: Change in Chapter 90 Funding, Escalation of Construction/Material Costs, Future 
Utility Improvement Projects and Further changes in the roadway conditions. Due to additional costs associated 
with the rehabilitation of sidewalks and curbing, some streets may be pushed into later years depending on 
funding. 

 

5 YEAR ROADWAY IMPROVEMENTS PLAN  
(2014-2018) 

YEAR 2013 - In Progress 
Macarthur Road          West Street (Windsor Ave to Oakland)  

Eisenhower Ave     Campus Drive (Section)  

Marshall Road      Oakland Street Ext (Section - end) 

Nimitz Circle      Chrysler Road* (Mitigation Chrysler Apart.)  

Patton Road           

Halsey Way 

Dwight Avenue (Farrant Road to Westlake Road) 

Farrant Road 

Gordon Road 

East Evergreen Road (Route 27 to Farrant Rd) 

Leighton Road 

Sheffield Road 

Spring Valley Road 

Terrane Avenue 

Waring Road (Westlake Road to Westlake Road) 

Wethersfield Road (Wedgewood Road to Irving Road) 

Westlake Road 

 

 



Note:        It is important to note that this plan is a guide and may change over time due to budget constraints and/or other 
changing conditions such as: Change in Chapter 90 Funding, Escalation of Construction/Material Costs, Future 
Utility Improvement Projects and Further changes in the roadway conditions. Due to additional costs associated 
with the rehabilitation of sidewalks and curbing, some streets may be pushed into later years depending on 
funding. 

 

 

YEAR 2014 
Apple Ridge Drive Wethersfield Road (Irving Road to Route 9)* (Moved from 

2013 due to Sewer Project delayed completion) 

Indian Ridge Road   Pitts Street 

Indian Ridge Way   Rockland Street (Carsha Drive to Everett Street) 

Lantern Lane                                       Kansas Street * (Funded by MassWorks Grant) 

Summer Street 

Burning Tree Road 

Pine Street * (Capital Improvement Funds) 

YEAR 2015 
Cottage Street (Woodland Street to Cobblestone Drive) * (Capital Improvement Funds) 

Countryside Road 

Ledge Lane 

Michael Terrace 

Oak Knoll Road 

Hammond Avenue 

Hammond Road 

Travis Road 

Cecil Road 

Stetson Road 

Lookout Farm Road 

Lanes End 



Note:        It is important to note that this plan is a guide and may change over time due to budget constraints and/or other 
changing conditions such as: Change in Chapter 90 Funding, Escalation of Construction/Material Costs, Future 
Utility Improvement Projects and Further changes in the roadway conditions. Due to additional costs associated 
with the rehabilitation of sidewalks and curbing, some streets may be pushed into later years depending on 
funding. 

 

YEAR 2016 

Brook Street 

Pumpkin Pine Road 

Atherton Street 

Kelley Way 

Bee Street 

Tech Circle 

Michigan Drive 

Farm Hill Road 

Ingleside Road 

Parson Way 

Peterson Road 

Florence Street 

 

 YEAR 2017  
Nottingham Drive   Surrey Road 

Greenwood Road   Doncaster Drive 

Barnsdale Road   Buckingham Road 

Sherwood Road 

Avon Lane 

Lynn Street 

Cheryl Road 

 



Note:        It is important to note that this plan is a guide and may change over time due to budget constraints and/or other 
changing conditions such as: Change in Chapter 90 Funding, Escalation of Construction/Material Costs, Future 
Utility Improvement Projects and Further changes in the roadway conditions. Due to additional costs associated 
with the rehabilitation of sidewalks and curbing, some streets may be pushed into later years depending on 
funding. 

 

 YEAR 2018 
Gibbs Street    

Centre Street 

Paul Street 

Walnut Park Road 

Manor Ave 
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